
NWS Radar Blockage Studies 
Portland, Maine 
Wilmington, North Carolina 
Louisville, Kentucky 

Customer / Line Office:  National Weather Service 
Project Award:  $152,000 per site 
Award Date:  Portland, Maine— May 2, 2016 
                          Wilmington, North Carolina—May 2, 2016 
                          Louisville, Kentucky— September 15, 2016 
Estimated Completion Date: 
                          Portland, Maine— June 15,  2017 
                          Wilmington, North Carolina— March 15, 2017 
                          Louisville, Kentucky— September 15, 2017 
Contractor:  EBL Engineers 
PPMD Project Manager:  John Battle, Architect, PM/PMP, COR 

PPMD Project Scope:   For all three locations, the A/E team 
will review an area within 1,200 feet of the radar to docu-
ment potential issues and work with their arborists to identi-
fy local flora and estimated existing heights, species and pro-
jected future growth. They then will conduct an aerial survey 
of the area to photograph the canopies of the trees and use 
those photos to model the trees. That information along with 
the data collected through observation can be used to identi-
fy current obstructions and predict potential future issues. 
This data will then be used to help determine recommenda-
tions for the most effective solution to eliminate, or minimize 
radar blockages. 

Background:  The National Weather Service (NWS) is experiencing some radar blockage at the subject sites.  The trees sur-
rounding the radar have grown sufficiently to start to block radar line of sight coverage.   An A/E firm has been tasked with re-
viewing the sites, along with their arborists and civil engineers, to determine options and estimated cost for the NWS to miti-
gate the current blockages and prevent future issues.   The surrounding areas are being surveyed, and documented through 
aerial photography, and the tress are being sized and evaluated for future growth rates related to understand near– and far-
term block issues.  documented to project future growth.   
 
The same A/E team is working on these three sites. According to the NWS Facilities staff, there are more locations with similar 
issues. 

Current Status: 
 
Portland, Maine – The draft survey report was submitted for Government review 

and comment on October 5, 2016.  
Wilmington, North Carolina - The draft survey report was submitted for Govern-

ment review and comment on October 5, 2016. 
Louisville, Kentucky – The team is working to finalize the base map for the location. 

They are working with Fort Bragg (where the radar is located) to coordinate GIS 
information and plan site access. 
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NWS Radar in Wilmington, NC 


